

Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preprocessing & Model Building	USN-1	As a data scientist, I can collect, clean, and preprocess historical loan applicant data so that it is ready for model training.	3	High	Team	24-6-26	27-6-26
Sprint-2	Web Application - User Interface	USN-2	As an applicant, I can submit my personal and financial details through a web form so that I can receive a loan eligibility prediction.	2	High	Team	25-6-26	28-6-26
Sprint-2	Backend Integration	USN-3	As a developer, I can build a Flask backend that loads the saved XGBoost model and returns real-time predictions to the user interface.	3	High	Team	25-6-26	28-6-26
Sprint-3	Deployment	USN-4	As a developer, I can deploy the Smart Lender application on IBM Cloud so that it is accessible to credit officers and applicants.	2	Medium	Team	27-6-26	29-6-26